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AIS / PIS 

P1 
Open Data for standardized back-book products (PCA & 
BCA)       AIS 

P20A 
PSD2 in-scope accounts (sterling) AIS 

P12 
Service Quality Metrics - CMA N/A 

P5A 
Future-dated payments and standing orders PIS 

P6A 

Confirmation of funds 4 

(PCA/BCA Accounts) 
CBPII 

P10 
International payments (write) PIS 

P13A 
Multi-authorisation  PIS 

P11 
BACS, CHAPS, bulk and batch payments etc.  PIS 

P3 
Evaluation of efficacy of consumer authentication step 5 AIS & PIS 

P4 
Authentication step aligned to PSD2 (redirection/pass-
through/decoupled) 8 AIS & PIS 

P2 
Two way notification of revocation         AIS & PIS 

P5B 

Future-dated payments and standing orders 

(aka Variable Recurring Payments) 6 
PIS 

P8 
Trusted beneficiary exemptions under SCA PIS 

P7 
Reverse payments  PIS 

P9 
Status of payment PIS 

P14 
Evaluation of efficacy of account comparison (incl. trigger 
events) AIS 

P15 
Evaluation of efficacy of consent dashboards AIS & PIS 

P19 
Review alignment to PSD23 AIS & PIS 

NEW 
Digital workflow for  Dispute Management System 

NEW 
Creation of monitoring function within OBIE 

NEW 
Events to increase promotion among ASPSP’s and TPP’s 

P16 
Consumer Comms  BAU 

P17 
Usage MI  BAU 

P18 
Preparation of transition to nPSO 7 BAU 

Revised Roadmap July-18 - CMA Order1 

Release 4 Release 3 Release 2 

Feb ’18 7th Sept 18 13th March 19 RTS 13th Sept 19 
Implementation Standards / Specs Discovery 
Implementation Standards / Specs Discovery 

Implementation Standards / Specs Discovery 
Implementation Standards / Specs Discovery (existing V1 Endpoints) 

V2
.0
	

Implementation Standards / Specs Discovery 
Implementation Standards / Specs Discovery 

Implementation Stds / Specs Discovery 
Implementation Standards / Specs Discovery 

Implementation Standards / Specs Discovery 
Implementation Stds / Specs Discovery 

Implementation Standards / Specs Discovery 
Implementation Stds / Specs Discovery 

Implementation (BCA - Mandatory) Standards / Specs Discovery 
Implementation Standards / Specs Discovery 

Evaluation 
Evaluation Implementation Standards / Specs Discovery 

Evaluation (i) Evaluation (ii) 
Evaluation Implementation Stds/Specs//Guidelines Eval 

Evaluation 
Evaluation Implementation  Stds / Specs Discovery 
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Evaluation 

Evaluation* 
Evaluation 

Evaluation 

Implementation Standards / Specs Discovery 

Implementation Standards / Specs Discovery 
Implementation Standards / Specs Discovery 

Implementation Standards / Specs Discovery 
Implementation Standards / Specs Discovery 

Evaluation 

Ongoing / BAU 

Ongoing / BAU 

Ongoing / BAU 
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AIS / PIS 

P20B 
PSD2 in-scope accounts (sterling)9 AIS 

P20C 
PSD2 in-scope accounts (sterling)9 PIS 

P21 
PSD2 in-scope accounts (multi-currency)9 AIS & PIS 

P6B 

Confirmation of funds 4 

(Non – PCA/BCA PSD2 Products) 
CBPII 

P13B 

Multi-authorisation  

(Non – PCA/BCA PSD2 Products) 
PIS 

P22 
Corporate Accounts AIS & PIS 

NEW Confirmation of Payee  PIS 

NEW Service Quality Metrics - FCA N/A 

Revised Roadmap July-18 – Non CMA Order2 
Release 4 Release 3 Release 2 

Feb ’18 7th Sept 18 13th March 19 RTS 13th Sept 19 

Implementation 
Implementation Standards / Specs Discovery 

Standards / Specs Discovery 

Implementation Stds / Specs Discovery 
Implementation Standards / Specs Discovery 

Implementation Standards / Specs Discovery 
Implementation Standards / Specs Discovery 

Evaluation 
Evaluation 

Discovery 

Stds/ Specs Discovery Implementation 

Stds/ Specs 

Footnotes: 
1. Items listed as CMA Order fall under the legal provisions  of the CMA Order and are mandatory deliverables for the OBIE and the CMA9 (unless individually marked). For the avoidance of doubt all PSD2 items that        relate to PCA and 

BCA fall under the legal provision  of the CMA Order.  

2. Items listed as non-CMA Order do not fall under the legal provision of the CMA Order as they do not relate to PCA/BCA products. The products covered as non-CMA Order items include credit cards, e-wallets, prepaid accounts, currency 
accounts and other accounts with external payment functionality incl. loans, mortgages and savings accounts as defined in PSD2. The OBIE and CMA9 have committed to deliver these items under separate arrangements. For the 
avoidance of doubt, a non-CMA9 ASPSP seeking to meet its PSD2 obligations for access to accounts using the Open Banking standards, will be able to select relevant functionality across CMA Order and non-CMA Order items as the 
ASPSP deems is required (our understanding is that this would include the following P20a, P5a, P6a, P10, P13a, P11, P3/P4, P8, P19, P20b, P20c, P21, P6b, P13b and P22). For the avoidance of doubt, any ASPSP seeking exemption 
from having to build the contingency access mechanism (Article 33(6) of the RTS) will likely be seeking to implement PSD2 functionality materially ahead of September 2019 in order to make available technical specifications and provide a 
testing facility by 14 March 2019. 

3. Scope to be defined in Evaluation letter  10th July. It should be assumed that further evaluation work will be required with respect to eIDAS certificates; other items captured across other ‘P’ items 

4. EBA have recently provided an opinion that P6 should be made available to PISP’s, not just CBPII. Roadmap will continue to show CBPII until this position has been confirmed. 

5. Scope to be detailed in Evaluation letter  10th July. It should be assumed to include app2app redirection and refreshed standard implementation guidelines.  

6. Functionality is required to meet CMA sweeping objective hence implementation period has been defined. Precise approach is to be determined through evaluation and discovery 

7. Transition timing reflects increased activity towards the back end of the program. 

8. Scope to be detailed in Evaluation letter  10th July. It should be assumed to include decoupled, some elements to be optional . See letter for details 

9. The PSD2 in-scope products include credit cards, e-wallets, prepaid accounts, currency accounts and other accounts with external payment functionality incl. loans, mortgages and savings accounts as defined in PSD2 
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